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Grant Number: Obligation Date: Award Date:

B-08-UN-26-0002 03/19/2009

Grantee Name: Contract End Date: Review by HUD:

Kent County, Ml 03/19/2013 Submitted - Await for Review
Grant Amount: Grant Status: QPR Contact:
$3,912,796.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$1,654,547.34

Total Budget:
$5,567,343.34

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

The tracts were rated from 1-10 in the Estimated Foreclosure Abandonment Risk Score (FARS) data, with 1 representing the lowest risk and
10 the greatest. 356 block groups are represented and scored in the data with a median score of 4. Scores greater than 5 indicate areas
where the abandonment risk is greatest, exceeding the median as represented at Attachment 1, Estimated Foreclosure Abandonment Risk
Score. Of the 356 block groups reported, 112 (or 31%) had FARS scores greater than 5, indicating increased risk. These areas are in the
cities of Wyoming, Grandville, Kentwood, and Byron, Plainfield and Gaines Townships. Other communities scored above the median but when
comparing per capita foreclosures they do not represent a density of properties where it is felt NSP could have as great an impact. This data is
at Exhibit A (Kent County Target Areas).

NSP development will work within the boundaries of these areas as they represent the areas at greatest risk of further neighborhood decline
from foreclosed and abandoned homes. Directing projects to these areas is part of a strategic approach the County is taking to limit the
decline of neighborhoods due to continuing foreclosure trends. Predicted 18 month Underlying Foreclosure Rates &ndasha large percentage
of tracts within the strategic areas identified by FARS are at high risk of increased foreclosure over the next 18 months. The 356 tracts in Kent
County were scored from 1 to 10. The median score is 4.3 with 6 indicating a high likelihood of continued deterioration. These tracts are
charted in Attachment 2 (labeled 18 Month Problem Foreclosure Rate). This predicted underlying problem foreclosure rate analysis combined
with FARS supports the identification of areas of greatest need to include the cities of Wyoming, Grandville, Kentwood, and Byron, Plainfield
and Gaines Townships. The areas are mapped at Exhibit A, Predicted 18 Month Foreclosure Rate. As with the FARS data, other areas in the
County show percentage scores above 6% but when considering actual numbers of parcels at risk of foreclosure it is felt best to limit
investment to the listed communities to have the greatest impact with limited funding.

Total Foreclosure as a Percent of Total Parcels from foreclosure information provided by CRI of the Johnson Center at GVSU. They
assembled the data from multiple sources including Kent County Equalization and Treasurer&rsquos offices. Block group level analysis of
areas with the highest percentages of foreclosures per number of parcels identified areas of concern. Each area had a percentage of
foreclosures exceeding the County rate of 4.5% and together include over 2100 foreclosed parcels. Few areas in the county are not grossly
affected by foreclosures as demonstrated in these sets of data. The greatest stabilization of neighborhoods can be achieved in more densely
developed areas where the proximity of foreclosed properties to each other is most likely to impact a larger number of other parcels.

While recognizing there is as great an existing problem in the more rural parts of the county we will concentrate our stabilization efforts in the
more urban, more densely developed areas identified in each of the three data sets discussed above. Three cities, Wyoming, Kentwood and
Grandville as well as Gaines and Plainfield Townships have been identified as areas of great need. In an effort to concentrate NSP funds
County staff considered the evaluation of the three categories listed above. Broad geography has been identified showing the areas where
total foreclosure percentages, 18 month underlying problem areas and FARS scores overlap and is included on the map at Exhibit A. This
area is limited to Gaines and Plainfield Townships and the cities of Wyoming, Kentwood, and Grandville. NSP funded activities will be
concentrated in these areas and limited to eligible neighborhoods where the impact of the redevelopment and resale of foreclosed and
abandoned properties will be the greatest.

Distribution and and Uses of Funds:

As required by Section 2301(c)(2) of HERA, the County is required to direct funding to areas of greatest need as defined by:

--Areas with the greatest percentage of home foreclosures

--Areas with the highest percentage of homes financed with a subprime mortgage related loan

--Areas identified as likely to face a significant rise in the rate of foreclosures.

The county will ensure 100% of NSP funds will benefit individuals and households with incomes at or below 120% of the area median income
(AMI). Additionally, at least 25% of NSP funds will benefit individuals and households with incomes at or below 50% of the area median
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income. In order to meet these goals, the county proposes to allocate funding under the following general categories:

1. Purchase with rehabilitation of abandoned foreclosed homes for resale to individuals and families earning at or less than 120% area
median income. The county will expend 71.1% of NSP funds in this eligible category of purchasing and rehabilitating foreclosed upon homes.
Sale to individuals and households will be on affordable terms using soft second mortgages. Twenty two percent of funds in this category will
be expended to provide homeownership opportunities for individuals and households earning 50% or less of AMI in order to meet the income
targeting requirement of HERA. Additionally, all home purchasers will be required to attend a minimum of 8 hours of pre-purchase homeowner
education in order to give them the knowledge and skills necessary to make them successful homeowners.

2. Purchase with rehabilitation abandoned and foreclosed multi-unit properties to provide affordable rental units. The county will invest
18.4% of NSP funds in this eligible category to purchase and rehabilitate apartment units in order to provide affordable rental units to
individuals and households earning at or below 50% AMI. The County will expend 10% of NSP funds in this eligible category Kent County has
significant numbers of foreclosed properties concentrated in the identified areas of greatest need. Partnering with existing experienced non-
profit developers, the County will strategically target neighborhoods experiencing decline due to the proximity of abandoned foreclosed
properties. The County will direct existing programs and funding to further this strategic targeting, when possible. Such programs include the
HOME Investment Partnership Program for mortgage leveraging where appropriate and CDBG for infrastructure investment when called for.
Additionally the County will ensure our development partners provide additional services to NSP beneficiaries of other social service programs
so those resources enhance family and housing stability. Energy assistance, Earned Income Tax Credit education, tax preparation and county
health services are among the offerings available. Funds from this category will be provided to support the establishment of a Kent County and
Bank Authority as described above. The County will monitor program income and will reallocate it on eligible NSP projects. A minimum of 25%
of program income will be expended on projects benefiting individuals and households earning at or below 50% AMI.

Definitions and Descriptions:

(1) Definition of blighted structure in context of state or local law.

Response: A blighted property is a blighted/abandoned/uninhabitable property that meets any of the following criteria as defined

a) Declared a public nuisance in accocal housing, building, plumbing, fire, or other related code or ordinance.

b) Attractive nuisance because of physical condition or use.

c¢) Fire hazard or is otherwise dangerous to the safety of persons or property.

d) Has had utilities, plumbing, heating, or sewerage disconnected, destroyed, removed, or rendered ineffective for a period of 1 year or more
so that the property is unfit for its intended use

e)The property is tax reverted property owned by a municipality, by a county, or by this state. The sale, lease, or transfer of tax reverted
property by a municipality, a county, or this state shall not result in the loss to the property of eligibility for any project authorized under this act
for the rehabilitation of a blighted area, platting authorized under this act, or tax relief or assistance, including financial assistance, authorized
under this act or any other act.

f) The property is owned or is under the control of a land bank fast track authority under the land bank fast track act, 2003 PA 258, MCL
124.751 to 124.774. The sale, lease, or transfer of the property by a land bank fast track authority shall not result in the loss to the property of
eligibility for any project authorized under this act for the rehabilitation of a blighted area, platting authorized under this act, or tax relief or
assistance, including financial assistance, authorized under this act or any other act.

g) The property is improved real property that has remained vacant for 5 consecutive years and that is not maintained in accordance with
applicable local housing or property maintenance codes or ordinances.

h) The property has code violations posing a severe and immediate health or safety threat and has not been substantially rehabilitated within 1
year after the receipt of notice to rehabilitate from appropriate code enforcement agency or final determination of any appeal, whichever is
later.

(2) Definition of affordable rents. Note: Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued affordability.

Response: Affordable rents will follow the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f). Namely, the maximum rents will
not exceed 30 percent of the family&rsquos adjusted income. If the unit receives federal or state project-based rental subsidies and the very-
low income family pays a contribution toward rent not more than 30 percent of the family&rsquos adjusted income, then the maximum rent (i.e.
tenant contribution plus project based rental subsidy) is the rent allowable under the Kent County Housing Commission section 8 Housing
Choice Voucher Program.

(3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

Response: The Kent County Community Development Department will ensure continued affordability by utilizing the following tools:

A. Minimum Affordability Period: The NSP assisted housing will meet at minimum HOME affordability requirements for not less than the
applicable period. Units assisted with NSP dollars of $15,000 or less are subject to a 5 year affordability period. Units with $15,000 to $40,000
of NSP assistance are subject to a 10 year affordability period and over $40,000 are subject to a 15 year affordability period if affordability
period is not met.

B. Lease to Purchase: The program would transfer ownership of homes rehabilitated with NSP funds to sub recipients who will operate a lease
to purchase program. Rents would be required to conform to the requirements for affordable rents defined above. When the tenant is able to
buy the home, continued affordability would be provided pursuant to either a deed restriction program, or through a shared appreciation loan.
The term of affordability will be defined as above based on total NSP investment in the activity.

C. Documentation of Income-Eligibility The Kent County Community Development Department will ensure continued affordability for NSP
assisted housing by requiring documentation of income-eligibility upon sale or initial occupancy through the following mechanism: 1) For
homeownership: recording a notice of affordability restrictions and a regulatory agreement requiring any resale of property to be to another
income-qualified buyer for an affordable housing cost; and 2) For rental: require the property manager or owner, as the case may be, to
recertify that residents&rsquo incomes still qualify on an annual basis.

D. Energy Efficiency: A home energy analysis will be conducted before and after renovation. Kent County Community Development will
require that there is a minimum of 10 percent reduction in CFM units as evidenced by pre and post-rehab blower door tests. Kent county
Community Development Department will require that renovations strive to meet Energy Star Standards.

(4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

Response: Kent County will require that all NSP funded activities be completed to comply with the Michigan Residential Code in effect at the
time of the rehab activity as well as all local codes in effect in the community where the activity is performed. In addition all NSP funded
activities will improve energy efficiency as evidenced by a 10% increase in performance as measured by pre and post construction blower
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door tests and HERS.

Low Income Targeting:

Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income: $979,000. Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed
50 percent of area median income.

Response: Kent County will use at least 25% of NSP funds to house individuals and families whose incomes do not exceed 50% of area
median income. Experienced non-profit multi-family housing developers have indicated their willingness to purchase and rehab multi-unit
residential properties which will provide affordable rental units. Their expertise will allow Kent County to invest in rental housing development
at minimal costs. Management of completed units will be transferred to Community Rebuilders, an established organization whose mission is
to provide safe rental units to customers at or below fair market value. Households not qualifying for conventional financing or who do not wish
to purchase may rent the redeveloped properties. Limited subsidies may be made available for rental assistance from already funded sources
allowing continued affordability. In addition to developing affordable rental units, the County anticipates rehabilitation of at least two single
family units for purchase by households earning less than 50% of AMI. Affordability will be assured for these homeowners by only requiring
the buyers to finance within their means. Affordable mortgages are defined as those requiring no more than 32% of household income to
cover payments of principle, interest, taxes and insurance. NSP funds or alternative funds such as HOME may be left in the development of
the unit to finance the gap between value and affordable mortgage if necessary. These funds will be monitored under the HOME affordability
requirements at §24 CFR 92.254.

Acquisition and Relocation:

Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 80% of area median income).
If so, include: The number of low- and moderate-income dwelling units&mdashi.e., &le 80% of area median income&mdashreasonably
expected to be demolished or converted as a direct result of NSP-assisted activities. The number of NSP affordable housing units made
available to low- , moderate-, and middle-income households&mdashi.e., &le 120% of area median income&mdashreasonably expected to be
produced by activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time
schedule for commencement and completion). The number of dwelling units reasonably expected to be made available for households whose
income does not exceed 50 percent of area median income.

Response: Drive by inventory of neighborhoods in the areas of greatest need lead us to believe demolition or conversion of dwelling units is
not a priority. Existing inventories of abandoned properties lead us to believe funds will best be utilized through acquisition and rehab.

Public Comment:

Provide a summary of public comments received to the proposed NSP Substantial Amendment.

Response: The draft Substantial Amendment to the Annual Action Plan was posted on the Kent County web site:
(http://www.accesskent.com/YourGovernment/Departments/CommunityDevelopment/CommunityDevelopment.htm) on November 7, 2008,
and included a link for posting comments directly from the site as directed by HUD staff and at HUD sponsored trainings in Washington and
Cleveland. The public comment period formally closed on November 31, 2008, but this is still an active link. Notice of the posting was also
advertised in the Grand Rapids Press to ensure public knowledge of the comment period.

Public comments received in response to posting and advertising of the draft Substantial Amendment to the Annual Action Plan included the
following observations:

-- Energy efficiency would be best measured by using blower door testing and HERS pre and post rehab and establishing a baseline with a
percentage improvement required.

The recommendation had already been included in the application.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $5,544,598.24
Total Budget $0.00 $5,544,598.24
Total Obligated $0.00 $5,347,865.47
Total Funds Drawdown $6,230.39 $5,169,888.06

Program Funds Drawdown $6,230.39 $3,515,340.72

Program Income Drawdown $0.00 $1,654,547.34
Program Income Received $1,000.00 $1,655,547.34
Total Funds Expended $1,247,128.39 $5,171,233.02
Match Contributed $0.00 $0.00
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Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $586,919.40 $0.00
Limit on Admin/Planning $391,279.60 $441,314.36
Limit on State Admin $0.00 $441,314.36
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual
NSP Only - LH - 25% Set-Aside $978,199.00 $1,474,812.75

Overall Progress Narrative:

During this quarter NSP staff met with developer that has a four unit rental project on hold to discuss and decide
how to proceed after bids came back higher than budgeted. We are considering using HOME funds along with NSP
funds to finish the project. We are working on getting revised budgets and modifying agreements to make sure we
follow compliance of both programs before proceeding with project. There is also a lease to purchase project that is
in the process of closing and will result in receiving the last program income from the sale of a single family home.
We also received program income back when a home owner sold their NSP home and we reclaimed the $1,000.00
that was given as a soft second mortgage to sustain the affordability period. This quarter we also revised total
amounts expended in various individual activiites to reconcile DRGR with the our County fiscal services department
records of funds drawn. When we collapsed and created new activiites it appears that amounts were not all
correctly transferred to the new activities in DRGR.

Twenty-seven single family and seven rental properties have been acquired through the NSP Program. Twenty (20)
are located inWyoming, twelve (12) inKentwood, and two (2) in Grandville. The average construction cost per
rehabilitation job in the Kent County NSP program is $64,150 and the average NSP funds invested in each house
has been $149,000.

TheKentCounty NSP before and after slide shows are posted on theKentCountywebsite and can be viewed
at:http://www.accesskent.com/YourGovernment/Departments/CommunityDevelopment/NSP_houses.htm

Project Summary

Project #, Project Title This Report Period To Date

Program Funds Project Funds Program Funds

Drawdown Budgeted Drawdown
001 NSP Admin, Administration $6,230.39 $599,530.46 $196,911.09
005 NSP Acq for Rental, Acquisition for Rental 50 $0.00 $364,508.62 $232,194.87
007 NSP Rental Rehab, NSP Rental Rehab $0.00 $702,206.42 $195,502.66
009 ACQ SF, ACQ-Homebuyer $0.00 $2,049,310.42 $1,751,989.53
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011 NSP Rehab for Homeownership, Rehab for Homeownership $0.00 $1,829,042.32 $1,138,742.57
013 Homebuyer Assistance, Homebuyer Assistance $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number: 14A Inner City Christian Federation (ICCF) Rehab

Activity Title: ICCF Owner Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

011 NSP Rehab for Homeownership Rehab for Homeownership

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI ICCF Non Profit Housing Corp.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $391,864.92

Total Budget $0.00 $391,864.92

Total Obligated $0.00 $391,864.92

Total Funds Drawdown $0.00 $391,864.92
Program Funds Drawdown $0.00 $219,121.97
Program Income Drawdown $0.00 $172,742.95

Program Income Received $0.00 $0.00

Total Funds Expended $136,395.26 $391,864.92

ICCF Non Profit Housing Corp. $136,395.26 $391,864.92
Match Contributed $0.00 $0.00

Activity Description:

Each house acquired through the NSP program will get energy efficient upgrades, be brought totally up to code, and receive
marketability improvements. Weatherization includes new windows, exterior doors, insulation improvements, replacement of
light fixtures and bulbs with CFLs, low flow showers, faucets, toilets, replacement of HVAC with 90% minimum efficiency
furnace, hot water heater, and energy star stove, refrigerator and dishwasher. Other improvements may include roof
replacement, exterior improvements to siding, concrete work, and garage. Many of the homes need flooring replaced, kitchen
cabinets replaced, and interior trim and painting. All homes built before 1978 will be tested for lead-based paint and treated

according to HUD Lead-safe requirements.

Location Description:

Houses will be located in one of the Kent County Target Areas.

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures
This Report Period
Total

Cumulative Actual Total / Expected

Total
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# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

O O O O O o o o o o o

#Low flow showerheads

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

77
82/21
7
0/6
77
6/7
16/21
6/7
317
517
6/7

Cumulative Actual Total / Expected
Total
717

77

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/2 3/5 717 85.71
312 3/5 77 85.71

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

011 NSP Rehab for Homeownership
Projected Start Date:
07/24/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Lee Kitson Builder, Inc.

Match Contributed

Activity Description:

14A Kitson Homebuyer Rehab
Kitson Owner Rehab

Activity Status:

Under Way

Project Title:

Rehab for Homeownership

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Lee Kitson Builder, Inc.

Apr 1 thru Jun 30, 2012 To Date
N/A $471,302.64
$0.00 $471,302.64
$0.00 $471,302.64
$0.00 $471,302.64
$0.00 $274,361.92
$0.00 $196,940.72
$0.00 $0.00
$150,370.80 $471,302.64
$150,370.80 $471,302.64
$0.00 $0.00

Each house acquired through the NSP program will get energy efficient upgrades, be brought totally up to code, and receive
marketability improvements. Weatherization includes new windows, exterior doors, insulation improvements, replacement of
light fixtures and bulbs with CFLs, low flow showers, faucets, toilets, replacement of HYAC with 90% minimum efficiency
furnace, hot water heater, and energy star stove, refrigerator and dishwasher. Other improvements may include roof
replacement, exterior improvements to siding, concrete work, and garage. Many of the homes need flooring replaced, kitchen
cabinets replaced, and interior trim and painting. All homes built after 1978 will be tested for lead-based paint and treated

according to HUD Lead-safe requirements.

Location Description:

Kent County NSP Target Areas

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures
This Report Period

# of Properties

#Energy Star Replacement Windows

Cumulative Actual Total / Expected
Total
5/5

61/25
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#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star

# of Housing Units

# of Singlefamily Units

O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

5/5
5/5
5/5
5/5
54/25
22/10
5/5
5/5
6/5
5/5
0/0

Cumulative Actual Total / Expected

Total
5/5

5/5

Cumulative Actual Total / Expected

Low Mod
3/1 2/4
3/1 2/4

5/5
5/5

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

011 NSP Rehab for Homeownership
Projected Start Date:
07/24/2009

Benefit Type:

14A Lighthouse Communities Homebuyer Rehab
Lighthouse Homebuyer Rehab

Activity Status:

Under Way

Project Title:

Rehab for Homeownership

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LMMI Lighthouse Communities, Inc.
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $708,603.02
Total Budget $0.00 $708,603.02
Total Obligated $0.00 $708,603.02
Total Funds Drawdown $0.00 $708,603.02
Program Funds Drawdown $0.00 $442,862.70
Program Income Drawdown $0.00 $265,740.32
Program Income Received $0.00 $77,369.48
Total Funds Expended $250,316.01 $708,603.02
Lighthouse Communities, Inc. $250,316.01 $708,603.02
Match Contributed $0.00 $0.00

Activity Description:

Each house acquired through the NSP program will get energy efficient upgrades, be brought totally up to code, and receive
marketability improvements. Weatherization includes new windows, exterior doors, insulation improvements, replacement of
light fixtures and bulbs with CFLs, low flow showers, faucets, toilets, replacement of HYAC with 90% minimum efficiency
furnace, hot water heater, and energy star stove, refrigerator and dishwasher. Other improvements may include roof
replacement, exterior improvements to siding, concrete work, and garage. Many of the homes need flooring replaced, kitchen
cabinets replaced, and interior trim and painting. All homes built after 1978 will be tested for lead-based paint and treated
according to HUD Lead-safe requirements.

Location Description:

Kent County NSP Target Areas

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting. We are working with the developer to close on
the lease to purchase of the last remaining single family home located at 2187 Highlander SE in Kentwood. The home buyers
are hoping to raise their credit score enough to obtain a mortgage and close on the purchase of the home in the next quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 9/9
11
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#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

# of Housing Units

# of Singlefamily Units

O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

88/45
9/9
9/9
9/9
9/9

82/45

34/18
9/9
9/9

14/12

11/9

Cumulative Actual Total / Expected

Total
9/9

9/9

Cumulative Actual Total / Expected

Low Mod
2/1 4/8
2/1 4/8

9/9
9/9

Total Low/Mod%

66.67
66.67

Amount
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Grantee Activity Number: 14A Lighthouse Set-Aside Rehab
Activity Title: Lighthouse Rehab 50% AMI Owner Unit

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

011 NSP Rehab for Homeownership

Projected Start Date:

07/24/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Rehab for Homeownership
Projected End Date:

05/21/2010

Completed Activity Actual End Date:

Responsible Organization:

Lighthouse Communities, Inc.

Apr 1 thru Jun 30, 2012 To Date
N/A $62,596.84
$0.00 $62,596.84
$0.00 $62,596.84
$0.00 $62,596.84
$0.00 $56,491.85
$0.00 $6,104.99
$0.00 $0.00
$0.00 $56,491.85
$0.00 $0.00

For the Taft property, the rehabilitation budget includes energy efficiency improvements including window and door
replacement, increased insulation in walls and ceilings, remodel of kitchen, baths, and replacement of flooring throughout the
home. Electrical and plumbing systems in the home will be brought up to code. Home already had a 5 year old, 90% efficiency
furnace and newer air conditioner and water heater. Exterior improvements include sidewalk, steps and driveway repair, tree

trimming and garage roof and siding repairs.

Location Description:

Located in the Kent County NSP Target Area.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Replaced thermostats 0

13

Cumulative Actual Total / Expected
Total
11

1/1
11
1/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

# ELI Households (0-30% AMI)

This Report Period

O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/1
11
11
1/1
11
11
1/1
0/0

Cumulative Actual Total / Expected

Low
1/1

11

Total
1/1

0/1

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 11 100.00
0/0 11 100.00

Amount

14
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

011 NSP Rehab for Homeownership
Projected Start Date:
02/01/2013

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mohawk Construction Group, LLC
Match Contributed

Activity Description:

14A Mohawk Construction - Rehab
Mohawk Construction Owner Rehab

Activity Status:

Under Way

Project Title:

Rehab for Homeownership

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Mohawk Construction Group, LLC

Apr 1 thru Jun 30, 2012 To Date
N/A $194,674.90
$0.00 $194,674.90
$0.00 $194,674.90
$0.00 $194,674.90
$0.00 $145,904.13
$0.00 $48,770.77
$0.00 $49,762.07
$48,770.77 $194,674.90
$48,770.77 $194,674.90
$0.00 $0.00

Each house acquired through the NSP program will get energy efficient upgrades, be brought totally up to code, and receive
marketability improvements. Weatherization includes new windows, exterior doors, insulation improvements, replacement of
light fixtures and bulbs with CFLs, low flow showers, faucets, toilets, replacement of HYAC with 90% minimum efficiency
furnace, hot water heater, and energy star stove, refrigerator and dishwasher. Other improvements may include roof
replacement, exterior improvements to siding, concrete work, and garage. Many of the homes need flooring replaced, kitchen
cabinets replaced, and interior trim and painting. All homes built after 1978 will be tested for lead-based paint and treated

according to HUD Lead-safe requirements.

Location Description:

Kent County NSP Target Areas

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures
This Report Period

# of Properties

#Energy Star Replacement Windows

Cumulative Actual Total / Expected
Total
22

19/14
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#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

22
1/2
22
22
22/10
9/4
22
22
3/3
32

Cumulative Actual Total / Expected
Total
2/2

2/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 1/2 2/2 100.00
1/0 1/2 2/2 100.00

Amount

16
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Grantee Activity Number: 14B NSP Set-aside Rental Rehab

Activity Title: NSP Rental Rehab ADR50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

007 NSP Rental Rehab NSP Rental Rehab

Projected Start Date: Projected End Date:

02/13/2009 06/30/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Lighthouse Communities, Inc.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $702,206.42

Total Budget $0.00 $702,206.42

Total Obligated $0.00 $506,654.05

Total Funds Drawdown $0.00 $486,892.74
Program Funds Drawdown $0.00 $195,502.66
Program Income Drawdown $0.00 $291,390.08

Program Income Received $0.00 $0.00

Total Funds Expended $204,312.53 $492,997.73

Lighthouse Communities, Inc. $204,312.53 $492,997.73
Match Contributed $0.00 $0.00

Activity Description:

Developer will seek one-, two- and four-unit foreclosed rental properties for consideration under the Kent County NSP. Rental
units will be made affordable to households at 50% Area Median Income or less. All units will be brought up to code, receive
extensive energy efficiency improvements and marketability upgrades.

Location Description:

Activities will be restricted to target area identified in Section 1, A and B. Kent County will partner with experienced non-profit
developers in these areas that meet NSP objectives and redevelop those areas where continuing foreclosures are deteriorating
the quality of neighborhoods.

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting. This includes $6,104.99 for 14A Lighthouse Set
Aside that it wouldn't allow me to enter in that activity. There is a four unit project at 1736 Godfrey SW in Wyoming that has
been on hold after bids came back over initial budget and scope of work. We are working with the developer to revise budget
and proceed with the project. There is a possiblity we will use HOME funds in addition to NSP funds to complete this rental unit
and are researching requirements necessary to possibly combining both programs into this development.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 7/11
#Energy Star Replacement Windows 0 50/50
17
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#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

O O O O O o o o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

7/11
6/11
7/11
7/11
40/40
20/20
7/11
6/11
7/11
7/11
0/0

Cumulative Actual Total / Expected
Total
7/11

7/11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

6/11 0/0 6/11 100.00

6/11 0/0 6/11 100.00
Amount

18
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

005 NSP Acq for Rental
Projected Start Date:
07/24/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Lighthouse Communities, Inc.

Match Contributed

Activity Description:

14G Acquisition for Rental
Acquistion for Rental for 25% Set-Aside

Activity Status:

Under Way

Project Title:

Acquisition for Rental 50
Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Lighthouse Communities, Inc.

Apr 1 thru Jun 30, 2012

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$95,182.94
$95,182.94

$0.00

To Date
$286,038.27

$286,038.27

$286,038.27
$286,038.27

$153,724.52
$132,313.75

$0.00
$286,038.27
$286,038.27

$0.00

This is strictly an acquisition activity and the performance measure for national objective will be reported at activty 14B NSP
Set-aside Rental Rehab when the properties are leased/occupied.
Acquisition of one-, two- to four-unit foreclosed rental properties for permanent rental for households at or below 50% Area
Median Income. Rents limits are set at the 50% Area Median Income rent limits published by the Kent County Housing
Commission, including utility allowances. The rental units have a fifteen year affordability period.

Location Description:

Kent County NSP Target areas

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
4/6

4/6
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/6

6/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
5/0 0/0 5/0 100.00
0/0 0/0 0/0 0

Amount

20
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

009 ACQ SF
Projected Start Date:
07/24/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

14G Habitat LH25
Acq and Rehab Habitat LH25

Activity Status:

Under Way

Project Title:

ACQ-Homebuyer

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity Kent County

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $270,000.00
Total Budget $0.00 $270,000.00
Total Obligated $0.00 $270,000.00
Total Funds Drawdown $0.00 $270,000.00
Program Funds Drawdown $0.00 $194,271.40
Program Income Drawdown $0.00 $75,728.60
Program Income Received $0.00 $0.00
Total Funds Expended $69,894.60 $270,000.00
Habitat for Humanity Kent County $69,894.60 $270,000.00
Match Contributed $0.00 $0.00

Activity Description:

Habitat will identify available abandoned foreclosed single-family properties. These properties will be purchased at a discount.
Habitat will write work specifications to bring the unit to code and redevelop the property for resale to a household at or below
50% AMI. Habitat for Humanity is bringing all of their homes up to LEED certification standards. Homebuyer assistance may be

provided as part of project costs.

Location Description:

Houses will be located in target area identified in section 1 A and B.

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Properties 0 3/3
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
33

3/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/3 0/0 2/3 100.00
2/3 0/0 2/3 100.00

Amount

22
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Grantee Activity Number: 14G ICCF 002 36th Street

Activity Title: Acq 36th Street

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI ICCF Non Profit Housing Corp.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $84,976.52

Total Budget $0.00 $84,976.52

Total Obligated $0.00 $84,976.52

Total Funds Drawdown $0.00 $84,976.52
Program Funds Drawdown $0.00 $84,976.52
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $74,304.67

Total Funds Expended $1,200.00 $84,976.52

ICCF Non Profit Housing Corp. $1,200.00 $84,976.52
Match Contributed $0.00 $0.00

Activity Description:

This activity is a support activity for the performance measure achieved under 14A Inner City Christian Federation (ICCF)
Rehab. The unit will be counted at that activity when the home is occupied and the performance measure for this activity will
remain zero because the national objective is being met at the rehab activity.

A single family 3 bedroom, 1 bath home was purchased at 2604 36th Street SW, Wyoming, Ml for $78,900, 1% below the
appraised value of $80,000. The closing took place on 10/9/09. The home was built in 1961 and will receive a lead-based
paint risk assessment and clearance. The rehabilitation budget of $27,715 includes energy efficient improvements including a
new 90% or higher efficiency furnace and water heater, Energy Star rated appliances, increased insulation in attic, update
electrical and plumbing systems, replace light fixtures, update kitchen and bathroom and new carpet and floor coverings
through out. Exterior improvements include grading as needed before installation of new driveway, hew roof, removal of tree
stump, repair of deck stairs and landscaping as needed. We are budgeting $18,000 for homebuyer assistance, sales price is
$90,000.

Location Description:

Activity is located in the Wyoming census tract 0138.01

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0 11

# of Parcels acquired voluntarily 0 1/1
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 11

# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 0/0 0
# Owner Households 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 14G ICCF 003- 43rd Street

Activity Title: ACQ ICCF 003 - 43rd Street

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI ICCF Non Profit Housing Corp.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $81,157.41

Total Budget $0.00 $81,157.41

Total Obligated $0.00 $81,157.41

Total Funds Drawdown $0.00 $81,157.41
Program Funds Drawdown $0.00 $81,152.41
Program Income Drawdown $0.00 $5.00

Program Income Received $0.00 $65,304.72

Total Funds Expended $5.00 $81,157.41

ICCF Non Profit Housing Corp. $5.00 $81,157.41
Match Contributed $0.00 $0.00

Activity Description:

This activity is a support activity for the performance measure achieved under 14A Inner City Christian Federation (ICCF)
Rehab. The unit will be counted at that activity when the home is occupied and the performance measure for this activity will
remain zero because the national objective is being met at the rehab activity.

A single family 3 bedroom, 1 bath home was purchased at 338 43rd Street SE, Kentwood, Ml for $75,00.00, 4% below the
appraised value of $78,000. The closing took place on 11/12/09. The rehabilitation budget of $25,077.00 includes energy
efficient improvements such as: a new high efficiency 90%+ furnace, increased insulation in attic, paint interior, new floor
coverings throughout, new laminate counter tops in kitchen and all new energy efficient appliances.

Location Description:

This property is in the NSP target area for Kentwood.

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 11
# of Parcels acquired voluntarily 0 171
25
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00

Amount

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

009 ACQ SF

Projected Start Date:
11/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

ICCF Non Profit Housing Corp.
Match Contributed

Activity Description:

14G ICCF 005 - Heron

Acqg Heron

Activity Status:

Completed

Project Title:

ACQ-Homebuyer

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
ICCF Non Profit Housing Corp.

Apr 1 thru Jun 30, 2012 To Date
N/A $63,127.83
$0.00 $63,127.83
$0.00 $63,127.83
$0.00 $63,127.83
$0.00 $5,765.00
$0.00 $57,362.83
$0.00 $58,584.26
$200.00 $63,127.83
$200.00 $63,127.83
$0.00 $0.00

This activity is a support activity for the performance measure achieved under 14A Inner City Christian Federation (ICCF)
Rehab. The unit will be counted at that activity when the home is occupied and the performance measure for this activity will
remain zero because the national objective is being met at the rehab activity.

An offer was made and accepted on a 3 bedroom, 1 bath home located at 3909 Heron Avenue, SW, Wyoming, Ml in the
amount of $57,000.00, which 5% below the appraised value of $60,000.00. Improvements to be made will include: new roof,
new entry doors, new 90%-+ efficiency furnace and water heater, new insulation, as needed, new windows, counter tops and
floor coverings, all new energy efficient appliances.

Location Description:

This activity is located in the Wyoming NSP Target Area.

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

This Report Period

Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 1/0 100.00
1/0 0/0 1/0 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

009 ACQ SF

Projected Start Date:
11/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
ICCF Non Profit Housing Corp.

Match Contributed

Activity Description:

14G ICCF 006 Flamingo
Acq ICCF 006 Flamingo

Activity Status:

Completed

Project Title:
ACQ-Homebuyer

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
ICCF Non Profit Housing Corp.

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
($51,585.06)
($51,585.06)

$0.00

To Date
$83,151.28
$83,151.28

$83,151.28
$83,151.28

$57,470.06
$25,681.22

$66,586.36
$83,151.28
$83,151.28

$0.00

This activity is a support activity for the performance measure achieved under 14A Inner City Christian Federation (ICCF)
Rehab. The unit will be counted at that activity when the home is occupied and the performance measure for this activity will
remain zero because the national objective is being met at the rehab activity.
An offer was made and accepted on a 3 bedroom, 1 bath home located at 3500 Flamingo Avenue SW, Wyoming, Ml in the
amount of $75,000.00, which 4% below the appraised value of $78,500.00. Improvements to be made will include: new roof, 3
new interior doors, new 90%+ efficiency furnace, new water heater, new insulation, update electrical, new cabinets and counter
tops, new floor coverings and all new energy efficient appliances.

Location Description:

This home is located in the NSP target area of Wyoming.

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

0/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

009 ACQ SF

Projected Start Date:
07/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

ICCF Non Profit Housing Corp.
Match Contributed

Activity Description:

14G ICCF Non Profit Housing Owner Acq
ICCF Homeowner Acquisition

Activity Status:

Under Way

Project Title:

ACQ-Homebuyer

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
ICCF Non Profit Housing Corp.

Apr 1 thru Jun 30, 2012 To Date
N/A $53,540.00
$0.00 $53,540.00
$0.00 $52,359.60
$0.00 $52,359.60
$0.00 $52,159.60
$0.00 $200.00
$0.00 $59,189.64
$200.00 $52,359.60
$200.00 $52,359.60
$0.00 $0.00

This activity is strictly acquisition and a support activity for 14A Inner City Christian Federation (ICCF) Rehabilitation. The
performance measure for the household beneficiary will be reported at that activity. This activity involves acquisition of
foreclosed/abandoned property for rehabilitation and resale to a household at or below 120% Area Median Income by ICCF

Non Profit Housing Corporation.

Location Description:

Activity will be carried out in one of the Kent County NSP Target Areas.

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

This Report Period

Cumulative Actual Total / Expected

Total Total
0 1/1
0 1/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

0/0 0/0 0/0

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/0 0/0 0
0/0 0/0 0

Amount
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Grantee Activity Number: 14G Kitson Builder 001- Haughey

Activity Title: ACQ Haughey

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Lee Kitson Builder, Inc.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $47,241.96

Total Budget $0.00 $47,241.96

Total Obligated $0.00 $47,241.96

Total Funds Drawdown $0.00 $47,241.96
Program Funds Drawdown $0.00 $47,241.96
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $380.00

Match Contributed $0.00 $0.00

Activity Description:

This activity is a support activity for the performance measure achieved under 14A Kitson Homebuyer Rehab. The one unit will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because
the national objective is being met at the rehab activity.

Developer entered into a purchase agreement 8/19/09 to purchase the property from HUD for $40,100. The closing took place
on 10/21/09. Property appraised at $44,500, ten percent over the accepted purchase price. The home was in a state of
disrepair with damage to ceilings, windows and roofing. The developer will replace windows, exterior doors, replace the roof on
the house and garage, repaint the interior, replace kitchen, replace toilet and vanity, replace the furnace, bring the electrical and
plumbing up to code, and add insulation as needed. Property improvements will result in at least 10% improvement in pre- and
post blower door test. The estimated rehabilitation budget is $49,900. The resale price is $69,900 and estimated homebuyer
assistance budgeted is $13,980.

Location Description:

4930 Haughey Ave SW is located in an urban portion of the Wyoming NSP area.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0 11

# of Parcels acquired voluntarily 0 1/1
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 11

# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 0/0 0
# Owner Households 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

009 ACQ SF

Projected Start Date:
07/24/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Lee Kitson Builder, Inc.

Match Contributed

Activity Description:

14G Kitson Builder 002 - Homebuyer Acquisition
ACQ Kitson properties

Activity Status:

Under Way

Project Title:

ACQ-Homebuyer

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Lee Kitson Builder, Inc.

Apr 1 thru Jun 30, 2012 To Date
N/A $115,457.84
$0.00 $115,457.84
$0.00 $115,457.84
$0.00 $115,457.84
$0.00 $114,194.56
$0.00 $1,263.28
$0.00 $210,262.94
$48,125.24 $162,319.80
$48,125.24 $162,319.80
$0.00 $0.00

This activity is a support activity for the performance measure achieved under 14A Kitson Homebuyer Rehab. The two units will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because
the national objective is being met at the rehab activity.

This activity will include acquisition of foreclosed or abandoned properties by Kitson Builders for resale to households up to
120% of Area Median Income. Two properties purchased under this activity included one ofn Groveland SW and Colrain SW

both in Wyoming, MI.

Location Description:

Homes to be acquired will be located in one of the Kent County NSP target areas.

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting. $46,861.96 was drawn for 14G Kitson Haughey in
this activity because it wouldn't allow us to draw in that one.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

This Report Period Cumulative Actual Total / Expected
Total Total
0 2/2
0 2/2
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/2

22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00

Amount
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Grantee Activity Number: 14G Kitson Builder 003-Marquette

Activity Title: ACQ Marquette

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Lee Kitson Builder, Inc.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $50,000.00

Total Budget $0.00 $50,000.00

Total Obligated $0.00 $50,000.00

Total Funds Drawdown $0.00 $50,000.00
Program Funds Drawdown $0.00 $25,000.00
Program Income Drawdown $0.00 $25,000.00

Program Income Received $1,000.00 $76,837.20

Total Funds Expended $0.00 $50,000.00

Match Contributed $0.00 $0.00

Activity Description:

This activity is a support activity for the performance measure achieved under 14A Kitson Homebuyer Rehab. The two units will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because
the national objective is being met at the rehab activity.

An offer to purchase the house was submitted on November 6, 2009 in the amount of $18,700.00 and was accepted. The as-is
appraisal value of the property is $28,500. The home has 3 bedrooms, a one stall detached garage and a full unfinished
basement. The property will need to have lead clearance testing. The rehab estimates include energy efficient improvements
including: new windows, exterior and interior doors, updated plumbing and electrical, new furnace and hot water heater,
insulation added as needed, new flooring throughout, new cabinets, sink, and new energy efficient appliances in the kitchen
icluding the installation of a dishwasher and microwave, new toilets, sinks, tub/shower enclosures in existing bathroom and add
bathroom on 2nd floor. Improvements to the exterior include: remove existing porch and pour new porch cap with 4 columns,
repair roof as needed and add gutters and downspouts to the rear of the house, new concrete steps at rear of house, new
concrete driveway, repair and repaint existing shake siding on gables and install new vinyl siding to the balance of the home,
demolish existing one stall garage and build new 22X22 garage with overhead door, service door and roofing and siding to
match home, and add landscaping. A property on Cleveland was also purchased under this activity.

Location Description:

This property is located in the Wyoming NSP target area.

Activity Progress Narrative:
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Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod

# of Permanent Jobs Created 0 0

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected
Total
2/2

0/2

Cumulative Actual Total / Expected
Total
2/2

0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 1/0 100.00
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: 14G Lighthouse Owner Acquisition

Activity Title: 14G Lighthouse SF ACQ

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Lighthouse Communities, Inc.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $480,195.37

Total Budget $0.00 $480,195.37

Total Obligated $0.00 $480,195.37

Total Funds Drawdown $0.00 $480,195.37
Program Funds Drawdown $0.00 $369,295.81
Program Income Drawdown $0.00 $110,899.56

Program Income Received $0.00 $240,148.06

Total Funds Expended $105,374.55 $480,195.37

Lighthouse Communities, Inc. $105,374.55 $480,195.37
Match Contributed $0.00 $0.00

Activity Description:

This activity is a support activity for the performance measure achieved under 14A Lighthouse Communities Homebuyer
Rehab. The performance measure for this activity will remain zero because the national objective and beneficiary
accomplishment is being reported at the rehab activity.

The activity includes acquisition of foreclosed houses for resale to households at or below 120% area median income. This
activity is for Lighthouse Communties single family acquisition to be funded primarily with program income received from sale of
other rehabilitated NSP houses. If not funded with program income directly, when program income is drawn to cover the cost of
other activities, the program funds they "replace” will be moved to this activity for acquisition. Properties purchased under this
activity included properties on the following streets: Highlander, Ash, Boone, Madison, and Wolf Run.

Location Description:

Kent County NSP target areas.

Activity Progress Narrative:

The total funds expended amounts are correcting previous quarter reporting.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/5
# of Parcels acquired voluntarily 0 5/5
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/5

5/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 1/0 100.00
1/0 0/0 1/0 100.00

Amount

40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Admin

Activity Title: Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 NSP Admin Administration

Projected Start Date: Projected End Date:

02/13/2009 07/31/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Kent County Community Development Department

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $599,530.46

Total Budget $0.00 $599,530.46

Total Obligated $0.00 $599,530.46

Total Funds Drawdown $6,230.39 $441,314.36
Program Funds Drawdown $6,230.39 $196,911.09
Program Income Drawdown $0.00 $244,403.27

Program Income Received $0.00 $0.00

Total Funds Expended $188,365.75 $442,659.32

Kent County Community Development Department $188,365.75 $442,659.32
Match Contributed $0.00 $0.00

Activity Description:

General program administrative funding

Location Description:
82 lonia Ave NW, Suite 390, Grand Rapids, Ml 49503-3036

Activity Progress Narrative:

The total funds expended amounts are correcting prior quarterly reports. $4,474.30 was expended in April, May and June for
administrative expenses. Of that $1,000.00 was drawn from program income from the recapture of a soft second mortgage
when the home buyer sold the house at 1206 Marquette. $3,101.05 was drawn in April to cover expenses for March. During
this quarter staff corrected overall funds expended totals in DRGR to reconcile with County records. These amounts are
reflected in revised activities that had been affected last year when original activites were collapsed and new activities were
created. We now have all amounts reconciled between DRGR and our fiscal services department. NSP staff continued to
monitor completed and leased up rental units along with file review of tenant files. The home buyer of the home at 1206
Marquette sold their home in June and we recaptured the $1,000.00 from the soft second mortgage that had been given to
sustain the affordability period. Staff met with developer to develop a plan to move forward on a four unit rental project that was
put out to bid and all bids came in over budget. We are discussing using HOME funds along with NSP funds to complete the
project. Also working with developer with a lease to purchase single family home that is anticipated to close soon and making
sure that home buyer has met all requirements for this.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Monitoring, Audit, and Technical Assistance

Event Type

Monitoring, Audits, and Technical Assistance
Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued

42

This Report Period To Date

0
0
0
0
0
0
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